DEFENSE NUCLEAR FACILITIESSAFETY BOARD

199/ RECOMMENDATIONS CALENDAR

1/21/98 Update
DNFSB Date Date Public Secretary Date Date Deadline Imple- Date Date Date
Recommendation Delivered Recom- Com- Of Secretary | Response For menta- Imple- Imple- Recom-
Number, To menda- mentsTo DOE Of Appears Public tion menta- menta- menda-
DOE Sitelnvolved | Secretary tion Rec. Response DOE In Com- Plan tion tion Plan tion
And Of Appears | Deadline Due Response | Federal mentsTo Due Plan Accepted Closed
Subject In Brief DOE In Fed. Date Date Received Register SOE Date Received By
Register Response DNFSB
97-1 All Sites v
Safe Storage of 03/03/97 | 03/11/97 | 04/10/97 | 04/25/97 | 04/28/97 | 05/13/97 | 06/12/97 | 09/25/97 | 09/30/97 | 10/21/97
Uranium-233
97-2 All Sites 2/
Criticality 05/19/97 | 05/29/97 | 06/30/97 | 07/14/97 | 07/15/97 | 07/30/97 | 08/29/97 | 12/12/97 | 12/15/97 | 12/30/97
Saf ety

1/ Implementation Plan originally due 8/11/97; SOE notified Board that DOE needed an additional 45 days.
2/ Implementation Plan originally due 10/28/97; SOE notified Board that DOE needed an additional 45 days.




